
 
 

ST JOHN VIANNEY BUILDING PROJECT COMMITTEE (BPC) 

General Meeting 02 
Thursday, August 20, 2009 

MEETING MINUTES  

Location: Parish Library 

Time:   4:00pm 

Recorded By: Mark Haberman 

Attendees: Fr. Ken Knippel Pastor 

Jim Hessling SJV Director of Parish Services 

Larry Reihbrandt  SJV Plant Engineer 

Kurt Soens SJV Chair of Building and Grounds Committee 

Marcy Weinsheim  

Tim Jones   

Tony Coraggio   

Mark Haberman  
 

To the best of our knowledge, the following items represent the information discussed.  If there are any 

discrepancies or omissions, please contact me at 414-291-8102. 

 

 

Sincerely, 

 
 
Mark Haberman,  
 
CC:   

R. Gassert Parish Council Liaison 

J. Hartmann SJV School Principal 
Julie Dryer 
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Meeting began at 4:05 p.m. with opening Prayer. 

OPEN FORUM: 

02-1. Plunkett Raysich Architects(PRA) presentation regarding the remodeling of the Parish 
Center will be rescheduled (TBD). 

(Note: The PRA presentation has been rescheduled for 4:00pm 8/31/09 in the Parish Library.) 

PROGRESS REPORTS: 

02-2. Faith In Our Future (FIOF) Financial Report- Jim Hessling 

a. See attached document for current financial activity. 

02-3. Classroom Finish Renovation Report-Larry Reihbrandt 

a. Classroom renovations are complete. 

b. Gymnasium/ School corridor work is ongoing and is anticipated to be completed 
by Friday August 21, 2009. 

NEW BUSINESS 

02-4. PRA’s fee proposal to provide architectural services for the parish Remodeling project was 
reviewed by the committee: below are comments regarding this proposal are as follows: 

a. The proposal from PRA dated July 31, 2009 included services from Schematic 
design thru substantial completion. It is the BPC’s opinion that the scope of 
services proposed is not what is needed at this time. It is recommended that PRA 
submit a revised proposal based on the following:  

1) Master Floor Plan(1st & 2nd Floors)of the Parish Center incorporating the 
comments from the  July 17, 2009 Meeting Minutes. (See attached) 

2) A Master Finish Board showing proposed finish materials and color 
palette. 

3) A preliminary cost estimate based on the master plan. This cost estimate 
should be divided into the following categories: 

i. Architectural/ Structural 
ii. Fire protection 
iii. Plumbing 
iv. Mechanical 
v. Electrical 

4) Provide drawings/ specifications as required to allow the remodeling to 
proceed as directed by SJV. 

5) Assist in new finish selections (carpet/ paint/ wall coverings etc.). 
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6) Assist in new furniture selection. 

b. The FIOFC will then use this documentation to review/ strategize on remodeling 
priorities. From this “Priorities List” we hope to develop a master phasing plan/ 
master project schedule for the Parish Center remodeling. 

c. Once this is completed, BPC hopes to contract with PRA in developing the required 
documentation to bid/ construct the various phases. 

d. Action Item: M. Haberman to contact PRA regarding providing a new proposal as 
described above and to schedule a meeting to present initial Parish center 
remodeling design concepts. 

02-5. Web Site based Notes: 

a. Action Item: M. Haberman to contact Julie Dryer regarding the posting of the BPC meeting 
minutes to the SJV web site. 

02-6. BPC Goals/ Mission Statement: 

a. The BPC needs to provide a unified front when decisions are made.  Any changes made 
outside of the committee’s forum will only confuse and dilute the authority of the BPC. 

b. BPC Mission Statement: 

i. The purpose of the BPC is to make sure that the goals in FIOF are fulfilled. Provide 
competent advice/ guidance to the FIOF committee in regards to how to 
implement/ complete the various FIOF building projects. 

OLD BUSNIESS 

02-7. None 

SCHEDULE 

02-8. Action Item: Fr Ken and Tim Jones to coordinate/ schedule next BPC meeting 
 

Meeting adjourned at 5:05 pm. 












