
 
 

ST JOHN VIANNEY BUILDING PROJECT COMMITTEE (BPC) 

General Meeting 03 

Thursday, August 31, 2009 

MEETING MINUTES  

Location: Adult Ministry Room 

Time:   4:00pm 

Recorded By: Mark Haberman 

Attendees: Fr. Ken Knippel Pastor 

Jim Hessling SJV Director of Parish Services 

Kurt Soens SJV Chair of Building and Grounds Committee 

Clair Hoffmeyer SJV Youth Ministry 

Eric Anderson SJV Youth Ministry 

Mary Janowak SJV Adult & Family Ministry/Human Concerns 

Dawn Van Dorf SJV Christian Formation Office 

Joannie Grzesiak 

Marcy Weinsheim 

Tim Jones 

Tony Coraggio 

Rich Wielock VJS Construction Services (VJS) 

Mark Herr Plunkett Raysich Architects (PRA) 

John Holtz PRA 

Dan Effenheim PRA 
 
To the best of our knowledge, the following items represent the information discussed.  If there are any 
discrepancies or omissions, please contact me at 414-291-8102. 
 
Sincerely, 

 
Mark Haberman,  

CC:  R. Gassert Parish Council Liaison 
J. Hartmann SJV School Principal 

 Larry Reihbrandt SJV Plant Engineer 
Julie Dryer 
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Meeting began at 4:05 p.m. with opening Prayer. 

The purpose of the meeting was to have PRA/ VJS present the following: 

1. Master Floor plans for the Parish center (By PRA) 

2. Various color palette options for the Parish Center(By PRA) 

3. Review Christian Formation Office/ Classroom Tie-in details(By PRA) 

4. Schematic Design Budget Report for the Parish Center remodeling Project(By VJS) 

COMMENTS: 

03-1. Plunkett Raysich Architects (PRA) presented master plans for both the first & second floors 
of the parish Center incorporating all of the program requirements provided during the July 17 SJV/ 
PRA meeting.  

a. Action Item: The PBC will meet to discuss the concepts presented. The committee will than 
prioritize the remodeling requirements and develop a phasing plan. 

b. Plans are attached showing the various remodeling ides. 

03-2. PRA presented the Christian Formation Office/ New Youth Ministry Office (Existing Class 
room) Tie-in. Key features of this project are as follows: 

a. The wall separating the school and Parish Center is a 4 hour rated fire wall. A fire rated 
door will be required at any opening created in this wall. 

i. Action Item: PRA to provide an overhead fire shutter that is connected only to a 
fusible link (there will be no connection to smoke detectors or fire alarms) 

b. A ramp will be required to align the floors of the school with the Christian Formation 
Office. 

c. A privacy door can be provided to separate the new Youth Ministry offices with the 
Christian Formation Office Suite. 

d. Action Item: SJV requested that the existing closet be removed and replaced with a 
wardrobe type cabinet that can be used for Storage. The goal is to provide a wide/ open 
link between the two office suites. 

e. See attached for proposed remodeling plan. 

03-3. PRA presented two color schemes that provide the following: 

a. Neural color fields with contemporary color accents. 

i. Palette A: Neutral Grey color field with contemporary accents/ fabrics/ tiles 

ii. Palette B: Neutral Beige color field with contemporary accents/ fabrics/ tiles 

b. The concepts for the two color palettes was to provide a neutral color field that is classic 
in color (time proven) with the use of color accents to keep the Parish Center looking 
“fresh and updated”. When future upgrades are required, only the accent colors will need 
to be updated. 
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c. PRA present various options for furniture/ seating / tables that can be integrated into the 

Parish Center. 

 

03-4. VJS provided schematic design cost estimates for the various Parish Center remodeling 
ideas. (See attached). 

a. Action Item: The BPC will meet and review the enclosed costs. These costs will be used as 
part of the Parish Center Prioritizing/ Phasing plan 

 

Meeting adjourned at 6:25 pm. 








